
 

 

What did stakeholders say about: TIME SCHEDULE? 

 

 

A hurried cleanup will likely become an irrevocable mistake. (CC.2)   Santa Susana Mountain Park Association (SSMPA) 

 

 

… [T]he current NASA schedule for completing the EIS and issuing the Record of Decision (ROD) … will not allow for 

enough time to develop adequate mitigation measures with opportunity for public comment. (SC 4)  Los Angeles‐

Ventura Cultural Research Alliance (LanVen) 

 

 

Given the schedule NASA has for adoption of the ROD and the limits of current cultural resource identification …, a 

resolution of adverse effects that would meet minimum standards … cannot be reasonably achieved.  (7.1)   State 

Historic Preservation Officer (SHPO) 

 

 

Does this lack of a realistic schedule not call into question the feasibility of the AOC-mandated completion date of 

2017? (1.d)   SSMPA 

 

 

We urge the agencies to extend the deadlines and clarify or renegotiate the agreements. (7)  Resource Conservation 

District of the Santa Monica Mountains (RCDSMM) 

 

 

[T]he target date for completion of the cleanup must be extended. The current target date of 2017 has become 

unrealistic. (CC.3)  SSMPA 

 

 

… SHPO recommends … discussions about extending the timeline … (7.3)   SHPO 

 

 

A revised target date of 2020 will permit meaningful evaluation, compliant with NEPA and CEQA processes, of 

multiple, reasonable cleanup alternatives and their impacts. (CC.4)   SSMPA 
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